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IMPLMENTATION STEPS MASSACUSETTS AVE. (EASTBOUND) TURN WALTHAM ST.
1. THE CONTRACTOR MUST PRE-MARK PROPOSED SIGN LOCATIONS AND NOTIFY DIG SAFE AT LEAST 72-HOURS

PRIOR TO INSTALLING ANY SIGN POSTS AND ANY EXCAVATION IN PUBLIC OR PRIVATE WAYS OR UTILITY

COMPANY RIGHT OF WAY OR EASEMENT.

2. INSTALL PORTABLE CHANGE MESSAGE SIGN (PCMS) #1 TWO WEEKS PRIOR TO RIGHT LANE CLOSURE.

3. PRIOR TO IMPLEMENTING THE RIGHT TURN LANE CLOSURE THE FOLLOWING SHALL BE INSTALLED

SIMULTANEOUSLY:

a. COVER RIGHT TURN SIGNAL HEAD ARROWS ON SIGNAL HEAD "A"

b. INSTALL TEMPORARY PAVEMENT MARKINGS ON THE MASSACHUSETTS AVE EASTBOUND APPROACH.

c. INSTALL TEMPORARY SIGNAGE ON EASTBOUND APPROACH.

d. INSTALL REBOUNDABLE DELINEATORS TO CLOSE RIGHT TURN LANE.

e. RECONFIGURE SIGNAL PHASING AND TIMING ACCORDINGLY INCLUDING PEDESTRIAN TIME.

4. IMPLEMENTATION SHALL START DURING NON-PEAK TRAFFIC PERIODS AND NON-SPECIAL EVENT DAYS.

5. AT THE CONCLUSION OF THE PROJECT AND AT THE DIRECTION OF THE ENGINEER, THE CONTRACTOR SHALL

REMOVE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC CONTROL DEVICES ASSOCIATED WITH THE TRIAL

AND SHALL RESTORE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC SIGNAL SETTINGS TO PRE-TRIAL

CONFIGURATIONS.

.

RIGHT-TURN LANE CLOSURE ON MASSACHUSETTS AVENUE (EASTBOUND) AT WALTHAM STREET
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RIGHT-TURN LANE CLOSURE ON MASSACHUSETTS AVENUE (WESTBOUND) AT EDISON WAY
IMPLMENTATION STEPS MASSACUSETTS AVE. (WESTBOUND) AT EDISON WAY
1. THE CONTRACTOR MUST PRE-MARK PROPOSED SIGN LOCATIONS AND NOTIFY DIG SAFE AT LEAST

72-HOURS PRIOR TO INSTALLING ANY SIGN POSTS AND ANY EXCAVATION IN PUBLIC OR PRIVATE WAYS OR

UTILITY COMPANY RIGHT OF WAY OR EASEMENT.

2. INSTALL PORTABLE CHANGE MESSAGE SIGN (PCMS) #2 TWO WEEKS PRIOR TO RIGHT TURN LANE

CLOSURE.

3. PRIOR TO IMPLEMENTING THE RIGHT TURN LANE CLOSURE, THE FOLLOWING SHALL BE INSTALLED

SIMULTANEOUSLY:

a. INSTALL TEMPORARY PAVEMENT MARKINGS ON THE MASSACHUSETTS AVE WESTBOUND APPROACH.

b. INSTALL REBOUNDABLE DELINEATORS TO CLOSE RIGHT TURN LANE.

4. IMPLEMENTATION SHALL START DURING NON-PEAK TRAFFIC PERIODS AND NON-SPECIAL EVENT DAYS.

5. AT THE CONCLUSION OF THE PROJECT AND AT THE DIRECTION OF THE ENGINEER, THE CONTRACTOR

SHALL REMOVE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC CONTROL DEVICES ASSOCIATED WITH

THE TRIAL AND SHALL RESTORE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC SIGNAL SETTINGS TO

PRE-TRIAL CONFIGURATIONS.
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HARRINGTON ROAD ONE-WAY CLOSURE TRIAL

LEXINGTON, MASSACHUSETTS
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PANEL 2B

IMPLEMENTATION STEPS:
1. THE CONTRACTOR MUST PRE-MARK PROPOSED SIGN LOCATIONS AND NOTIFY DIG SAFE AT

LEAST 72-HOURS PRIOR TO INSTALLING ANY SIGN POSTS AND ANY EXCAVATION IN PUBLIC
OR PRIVATE WAYS OR UTILITY COMPANY RIGHT OF WAY OR EASEMENT.

2. INSTALL PORTABLE CHANGEABLE MESSAGE SIGN (PCMS) #3A TWO WEEKS PRIOR TO
IMPLEMENTATION OF TRAFFIC DETOUR.

3. INSTALL DETOUR SIGNAGE AND TYPE III BARRICADES, RESET PCMS #3A TO LOCATION #3B,
AND INSTALL PCMS #4. SIGNS SHALL BE COVERED AND PCMS SHALL BE DARK UNTIL
IMPLEMENTATION BEGINS.

4. IMPLEMENTATION SHALL START DURING NON-PEAK TRAFFIC PERIODS AND NON-SPECIAL
EVENT DAYS.

5. AT THE CONCLUSION OF THE PROJECT AND AT THE DIRECTION OF THE ENGINEER, THE
CONTRACTOR SHALL REMOVE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC CONTROL
DEVICES ASSOCIATED WITH THE TRIAL AND SHALL RESTORE ALL SIGNS, PAVEMENT
MARKINGS, AND TRAFFIC SIGNAL SETTINGS TO PRE-TRIAL CONFIGURATIONS.
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PANEL 2B

C L O S E D

HARRINGTON ROAD FULL CLOSURE TRIAL

IMPLEMENTATION STEPS:
1. THE CONTRACTOR MUST PRE-MARK PROPOSED SIGN LOCATIONS AND NOTIFY DIG SAFE AT

LEAST 72-HOURS PRIOR TO INSTALLING ANY SIGN POSTS AND ANY EXCAVATION IN PUBLIC
OR PRIVATE WAYS OR UTILITY COMPANY RIGHT OF WAY OR EASEMENT.

2. IF DEEMED NECESSARY BY THE TOWN AFTER THE ONE-WAY TRIAL CLOSURE, INSTALL
PORTABLE CHANGE MESSAGE SIGN (PCMS) #5A, TWO WEEKS PRIOR TO IMPLEMENTATION OF
TRAFFIC DETOUR.

3. INSTALL DETOUR SIGNAGE AND ADDITIONAL TYPE III BARRICADES, RESET PCMS #5A TO
LOCATION #5B, CHANGE MESSAGE ON PCMS #3B AND #4 AND INSTALL PCMS #6.

4. PCMS #3B, #4 AND #6 IMPLEMENTATION SHALL START DURING NON-PEAK TRAFFIC PERIODS
AND NON-SPECIAL EVENT DAYS.

5. SIGNS ASSOCIATED WITH THE ONE-WAY SHALL BE RETAINED DURING THE TRIAL CLOSURE.
6. AT THE CONCLUSION OF THE PROJECT AND AT THE DIRECTION OF THE ENGINEER, THE

CONTRACTOR SHALL REMOVE ALL SIGNS, PAVEMENT MARKINGS, AND TRAFFIC CONTROL
DEVICES ASSOCIATED WITH THE TRIAL AND SHALL RESTORE ALL SIGNS, PAVEMENT
MARKINGS, AND TRAFFIC SIGNAL SETTINGS TO PRE-TRIAL CONFIGURATIONS.
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